
SCHOOL DISTRICT 87 
BOARD OF EDUCATION  

FACILITIES COMMITTEE MEETING 
May 23, 2022 

 
Chairman Hightower called the meeting to order at 7:00 pm in the Boardroom of the Administration  
Office, 1200 N. Wolf Road, Berkeley, IL. Roll call was taken, and the following members were  
present- Hightower, Jackson, Mason, O'Connell, and Mora.  Absent: Sosa.  Also present were  
Dr.  Sullivan, Mrs. Vince, Mrs. Zimmerman, and Mrs.  Travis. Member Chavez arrived at 7:20 pm 
 
Pledge of Allegiance 
 
Public Participation 
None 
 
Old Business  
None 
 
New Business 
Jeremy Roling, Gilbane Project Manager reviewed the Executive Summary for May and showed drone 
footage of the MacArthur/Sunnyside and the Riley/Northlake projects. 
 
He explained Change Orders #50-57 for the Board. 
 
D87 CO #50 – This change order incorporates PR-35 issued by Wold Architects for the Sunnyside & 
MacArthur project on 4/13/22. The changes within this PR were centered around the layout of curtainwall 
#16 on the northeast corner of the building. Adjustments were necessary to the opening size due to field 
conditions.  
 
D87 CO #51 - This change order incorporates SI-24 issued by Wold Architects for the Sunnyside & 
MacArthur project on 4/18/22 which provided details & clarifications on the locations and desired 
installation methods for the exterior expansion joints.  
 
D87 CO #52- This change order is related to revisions previously approved in SI-16 for the Sunnyside & 
MacArthur project; however, this cost was not previously captured within the SI-16 approval. The 
requested change order is to add motor/gear covers at nine (9) doors where the doors are shorter than 
8' in height resulting in a potential safety issue. Also included within this request is the cost to add fascia 
covers to the back of the operators in order to fully conceal all components now the operators are being 
mounted within the openings rather than on the face of the wall.  
 
D87 CO #53 – This change order incorporates PR-2 issued by Wold Architects on 2/21/22 for Value 
Engineering revisions to the Riley Northlake project. Changes captured in PR-2 were mainly architectural 
including the revisions to the Northlake basement layout, the ceramic tile selections, and the masonry 
demo scope in various parts of the building.  
 
D87 CO #54 - This changer order incorporates PR-5 issued by Wold Architects on 3/8/22 for additional 
architectural value engineering revisions on the exterior of the building along with the relocation of the 
emergency generator to eliminate a space conflict with the trash enclosure.  



D87 CO #55 – This change order incorporates SI-1 issued by Wold Architects on 4/8/22 for the Riley 
Northlake project where adjustments were needed to the type of exposed diffusers being utilized in the 
Multipurpose Room.  
 
D87 CO #56 – This change order incorporates a voluntary alternate offered by Advance Mechanical for 
the Riley Northlake project to utilize alternate exterior grade insulation on the exposed ductwork located 
on the rooftops. This alternate material has been reviewed by the Wold team and found to meet or exceed 
the design requirements.  
 
D87 CO #57 – At the April Board Meeting a credit of $532,838.00 was presented for PR-1 on the Riley 
Northlake project. Following the meeting, it was discovered that this number did not include the 
demolition credit of $3,141.00 which makes the actual credit $535,979.00. This change order is to capture 
the missing $3,141.00 previously left out. 
 
Jeremy Roling stated that 90% of the roof is on the Sunnyside/MacArthur Building. Framing of the walls is 
at 95-90% completion and they will start putting drywall in 1-2weeks. They are utilizing the permanent 
electrical gear with 95% of the electrical work complete. He stated the project is still 3-3 ½ weeks behind 
schedule. Regarding the security of the building and material, Mr. Roling stated that they hope to work 
with security contractors to secure the job site.  
 
As for the Riley/Northlake project, Mr. Roling stated that they have opened the exterior walls by the od 
gym, installed steel, and have begun to work on the foundations. There was a water main break at the job 
site, and he thanked the village of Northlake for their help in repairing the break. Dr. Dan Sullivan spoke 
and thanked the Gilbane team and Mr. White for their quick response to the water main issue. This project 
is still about 2 months behind schedule.  
 
Dan Kritta, Wold Architects, presented a proposal for the settlement issue at Riley’s addition.  There is 
some settling on the 1970 and 2000 potion of Riley School. A Structural engineer recommended a testing 
company involved. The proposed recommendation is for ECS, a company that is familiar with all the work 
that is being done at Riley/Northlake, to test the soil, determine the cause of the settling, suggest any 
corrective measures that need to be taken, if any, and perform supplemental monitoring. 
 
The team will bring more information and recommendations to the next Facilities Committee meeting  
on June 27, 2022. 
 
Other Business  
None 
 
Member Mason moved, seconded by Jackson, that the meeting be adjourned at 7:39 pm.  Voice Vote 
(6-0) 
 

Minutes approved by Dr. Sullivan for the Record  
 
 
 
___________(sgd) Dr. Dan Sullivan___________     ___________ 

   Dr. Daniel Sullivan   (Date) 


